
 

 

 

 

MEMORANDUM 
 

 

To:  Transportation Committee  

 

From:  CMAP Staff   

 

Date:  May 8, 2015 

 

Re:  Status of Transportation Alternative Program – Local  

 

 

CMAP staff has been actively managing the Transportation Alternatives Program – Local 

projects.  This memo serves as an update on the projects within the program.  Currently three of 

the eight projects have been fully authorized and are constructed, under construction, or will 

begin construction soon.   

 

The projects had milestones set in the sponsor guidance based on whether they require right of 

way or not.  If a project missed three milestones, it would be considered for removal from the 

program to allow for obligation of the funding within the timeframe set out during 

programming.  At this time, three projects have missed three or more milestones.   

 

Cal-Sag Trail 

Two of those projects are the Alsip and Dolton segments of the Cal-Sag Trail, which have not 

begun phase II engineering at this time.  Although phase I engineering was significantly 

complete when the projects were programmed, further coordination with IDOT’s bridge 

engineer delayed phase I accomplishment.  Phase II engineering is anticipated to be kicked off 

in June of 2015.   

 

Deerfield Road bike path 

The second project is Lake County’s Deerfield Road bike path from Milwaukee Avenue to the 

Des Plaines River.  The sponsor has indicated their commitment to completing this project by 

initiating phase II engineering prior to having a commitment of reimbursement from IDOT.  

However, one parcel of right of way is still being negotiated while the other two parcels are 

secured.   

 

Both projects, although missing deadlines, are high priorities for not only the sponsors, but also 

the region.  At this time, CMAP does not recommend removing any projects from the program. 

 

http://www.cmap.illinois.gov/documents/10180/204503/TAP+Funded+Project+Implementation+Sponsor+Guidance+Handout.pdf/d2037f23-ba24-4636-8ec5-513c36869c0d

